COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/09/2007

ESTIMATE SUMMARY 15:04:57
CONTID: C15583 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15583-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 78.0 DAYS TIME ALLOW: 4/23/20( FIXED COMPLETION DAT
I-70 RxF1 Mit-Georgetown PW A3 PERCENT TIME: 42 .86 ORIG TIME ALLOW: 3/29/20( FIXED COMPLETION DAT
PROJECT NO: IM 0703-301
I-70 RxF1l Mit-Georgetown PW A3
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 01/09/2007 DATE TIME STARTED 10/24/2006
995 NORTH 5TH AVENUE DATE LET 09/21/2006 DATE WORK BEGAN
DATE AWARDED 09/21/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/23/2006 DATE ACCEPTED
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 10/24/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,093,647.18 PARTICIPATING $ 291,084.03 $ 8,919.98
AWARD PROJECT AMT:  § 822,321.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 26.62% TOTAL EARNINGS 291,084.03 8,919.98
FUNDS AVAILABLE: $ 802,563.15 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 291,084.03 8,919.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,158.32 -267.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 282,925.71 8,652.38
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 282,925.71 8,652.38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,652.38
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PCN: 15583-BID ESTIMATE RUN 01/09/2007
PROJECT: IM 0703-301 ESTIMATE NO: 0003 15:04:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 607-55100 WIRE MESH 48,000.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
0051 607-55001 FABRIC CHAIN LINK (PVC COATED) REPLACE MACAFERRI MESH 3,000.000 0.000
WITH CHAIN LINK FABRIC
SF 0.000 0.00
4.60000 0.000 0.00
0055 607-55101 CABLE NET 3,000.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
0060 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
31,900.00000 0.600 19,140.00
0065 630-00000 *FLAGGING 1,600.000 144.250
HOUR 0.000 0.00
20.00000 144.250 2,885.00
0070 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 1.000
DAY 0.000 0.00
112.00000 1.000 112.00
0075 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 9.000
DAY 0.000 0.00
355.00000 9.000 3,195.00
0080 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 1.500
EACH 0.000 0.00
205.00000 1.500 307.50
0085 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 5.000
EACH 0.000 0.00
66.00000 5.000 330.00
0090 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 13.000
EACH 0.000 0.00
86.00000 13.000 1,118.00
0095 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 29.000 11.000
EACH 0.000 0.00

86.00000 11.000 946.00
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PCN: 15583-BID ESTIMATE RUN 01/09/2007
PROJECT: IM 0703-301 ESTIMATE NO: 0003 15:04:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 89.000
SF 0.000 0.00
21.00000 89.000 1,869.00
0105 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.000 0.00
3,050.00000 0.500 1,525.00
0110 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.000 0.00
915.00000 0.500 457.50
0115 630-80359 *PORTABLE MESSAGE SIGN PANEL 12.000 3.000
DAY 0.000 0.00
155.00000 3.000 465.00
0120 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0125 630-80380 *TRAFFIC CONE 300.000 110.000
EACH 0.000 0.00
9.00000 110.000 990.00
0130 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 30.000 4.500
DAY 0.000 0.00
550.00000 4.500 2,475.00
0135 700-70010 F/A MINOR CONTRACT REVISIONS 13,068.350 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70016 F/A FUEL COST ADJUSTMENT 5.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15583-BID ESTIMATE RUN 01/09/2007
PROJECT: IM 0703-301 ESTIMATE NO: 0003 15:04:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 607-11575 ROCK FALL FENCE REPLACE MACAFERRI MESH WITH CHAIN LINK 635.000 195.000
FABRIC
LF 0.000 0.00
862.73000 195.000 168,232.35
0175 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 1.000 8,184.98
8,184.98000 1.000 8,184.98
CAT 0200 CURRENT AMT $ 1,082,097.18 $ 8,919.98$ 279,534.03
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0160 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,700.00000 1.000 10,700.00
0165 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
CAT 0400 CURRENT AMT $ 11,550.00 $ 0.00$ 11,550.00
PROJECT TOTAL CURRENT AMT $ 1,093,647.18 $ 8,919.98 s 291,084.03



